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(AMENDMENT).

CHAPTER 53.

An Act to amend the “British Columbia Southern
Railway Company’s Act, 1894.”

[17th April, 1896.]

i HEREAS the British Columbia Southern Railway Company,

hereinafter call=d the Company, have presented a petition pray-
ing that an Act be passed to extend the time for the completion of the
Company’s undertaking:

And whereas, it is expedient to grant the prayer of the said petition:

Therefore, Her Majesty, by and with the advice and consent of the
Legislative Assembly of the Province of British Columbia, enacts as
follows :—

1. Section 9 of the “ British Columbia Southern Railway Company’s
Act, 1894,” i3 hercby amended by striking out all the words and figures
down to and inclusive of the figures in the fifth line thereof, and insert-
ing in lieu thereof the following words:—“The Company shall construct
and equip the Eastern Section on or before the 81st day of December,
1898; the Central Section and the branch line mentioned in sub-section
(d) of the preceding section on or before the 31st December, 1899, and
the Western Section on or before the 31st December, 1900.”

2. This Act may be cited as the “British Columbia Southern Rail-
way Company’s Act Amendment Act, 1896.”
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